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Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 007 Date: 09-Apr-2009 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 848

Inspection Type: No Inspection
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Cloudy/Light Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Jim Gallego was not in this week.
·Attended a meeting Amer had had scheduled with MCM to go over SWPPP deficiencies noted on
Inspection report of 3/26/09. Went over 18 deficiencies listed and Dennis McCollum’s response to the 
deficiencies. Dragomir and Greg Allen were at the meeting. MCM will clean up, repair and restore in
compliance to the report. Amendment #15 was resubmitted today for my signature and then will be sent to
Dragomir for submission to the Water Board.
·Conducted the Weekly Scheduling Meeting. T19A (March update) will be submitted today. Reviewed
contractor’s update schedule and work activities.  There are no significant issues and work is in progress. 
·Received an email from Amer. Effective Monday, April 13, 2009, Caltrans ID will be required to enter
Pier 7. Asked Sybil to remind all employees to keep their Caltrans IDs with them.
·Signed revised CCO #62 Memo to go to MCM.
·The senior meting was rescheduled for to morrow at 10:00 a.m.
·Prepared and submitted my declaration and supporting backup documents to District 7 legal for contract
No. 07-115294.
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